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CCR No. 96-0289 Logged Date 3/19/96 Rev. - Request Type CCR

Priority Routine Urgent|:| Emergency |:| Affected Release B Change Class

Title (description)
Data Management Subsystem SLOC Changes

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:| Start New Baseline |:|

Problem

The estimated LOC needs to be updated as shown in the Proposed Solution section for the Data Management Subsystem. The
previous LOC estimates at IDR-B were: DDICT=7700, LIMGR=12000, DIMGR=8700, GTWAY=2000.

Proposed Solution
Change the LOC estimates to the following: (total LOC change = -350)

DDICT = 10,600 (expanded due to expansion of DDICT maintenance tool functionality)
LIMGR=12000 (no change)

DIMGR=4150 (more reuse of LIMGR code than expected)

GTWAY=3000 (rework of some Rel A code required for IP interoperability requirements).

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|

Other
Cost: None Small |:| Medium |:| Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other
Additional LOC Man-Months
Materials
Originator Lynne Case
Signature Date
Office Release B Office Manager Rick Kochhar 3/19/96
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D

Comments:

CCB Chairperson  Rick Kochhar  3/20/96

Signature Date
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